

Project manager

Akshay.R

Project dates

10-Apr-2024 - 11-May-2024

Completion

100%

Tasks

11

Resources

11

Tasks

2


Name	Begin date	End date	Notes
B-Tree insertion	10/04/24	12/04/24	
B-Tree Traversal,Search	10/04/24	12/04/24	
B-Tree print,menu driven interface	12/04/24	16/04/24	
K-D Tree Search,Traversal	15/04/24	18/04/24	
K-D Tree deletion	18/04/24	22/04/24	
K-D Tree insertion,menu driven	15/04/24	17/04/24	
Github Repository Creation and maintenance	09/05/24	09/05/24	
K-D Tree nearest neighbour implementation	01/05/24	10/05/24	
Application search and implementation	06/05/24	10/05/24	
Testing boundary conditions and time complexities	02/05/24	07/05/24	
Documentation	09/05/24	09/05/24	

Resources

Name	Default role
Akshay.R	project manager
Jayadithya	developer
Ameen	developer
Keerthivaasan K.S	developer
Bhalavigneshvar	tester
Divesh	developer
Shreyas	developer
Harish Raghavendra	developer
Lekshman	tester
Adhithiyan P.U	tester
Senthamarai Kannan	analysis

Gantt Chart

4



Resources Chart

